
Title
Sep 2016
Oct 2016
Nov 2016
Dec 2016
Jan 2017
Feb 2017
Mar 2017
Apr 2017
May 2017
Jun 20
Intent to participate complete
9/30/16
Planning complete
10/13/16
Scenarios defined
11/3/16
Installer integration with OpenStack completed
11/18/16
Detailed test case descriptions communicated to test project teams
12/1/16
Infrastructure updates completed
12/15/16
Scenario integration and Feature Freeze completed
1/13/17
Test cases implemented
1/26/17
Stable branch window open
3/10/17
Stable branch window close
3/17/17
Formal test execution completed
3/20/17
Jira issues assigned to release closed or deferred
3/22/17
Documentation completed
3/24/17
Release D 1.0
3/27/17
Release D 2.0
5/4/17
Release D 3.0
6/8/17