

gpc-dev Meeting Notes for December 9th 2014

- Convene, take roll, review records and plan next meeting
 - [Meeting ID and access code: 686-845-717](#); call +1 (267) 507-0008
 - meeting notes ([#12](#)): previous notes OK? today's scribe UTSW - Susan
 - roll: all 10 [DevTeams](#) represented? comments on the agenda?
 - *KUMC, *CMH, *UIOWA, *WISC, *MCW, *MCRF, *UMN, UNMC, *UTHSCSA, *UTSW
 - next meeting: Dec 16. scribe volunteer? .
 - New/closed tickets:
 - Laurel - will fill in survey for hackathon
- #176 -Tom Mish - Due date - Almost ready to close ticket; tracking quality items in redcap; done when that is complete. Will everyone need access? Yes everyone will hav access. Enter quality results in redcap. he will assign accounts
Milestone drafted with sop, have not heard if approved becasue of receiving no feedback call John S. to confirm approval. add'l new date. # 176 will be completed KUMC

completed

then it will be finished.

- #202 - Data builder -
 - Kansas - N/A
 - CMH - - Will update and send before monday
 - Iowa -2- 3 weeks to complete
 - Wisconsin - to be implemented in February; delay because of holiday
 - MCW - George complete for test data. It is not installed against production data but will by end of year
 - Marshfield - 4 - 6 weeks; Most reasonable Implementation estiimate is January
 - Minnesota - Begin work in January; Completion date - February;
 - Nebraska - will send by end of this week when Tech team returns
 - UTHSCSA - Angela Bos; 3 weeks out from implementation
 - UTSW - February; determining where to install
- Ticket #33 - data cohort identity for obesity -
Has noted runtime of 4 hours- UTSW noted that it could be problem multiplying time by each site
 - Alex will refine and send to groups - example shown
 - Laurel requested 2 volunteers to run through Alex's results
 - UTSW - noted terminologies should be in place before this begins.
Diagnoses/medication modifiers not confirmed but should be done before cohort identification
 - Jim Campbell? - work through 2 at time; load time is impacted.
 - Translate Alex query to shared terms
 - Nebraska had suggestions on shared terms;
 - Need to list 5 domains that we all agree on.
 - Nate Apathy -waiting on update from Hubert.
 - Jim Campbell - Volunteered to run obesity queries; cohort referencing update spreadsheet; will provide feedback before next we meet
 - Jim Mcclay - will run queries and get them back to group.

- Phillip - posed question what is process good if terminologies not agreed on as standard and with terminology alignment among sites
- Laurel - Previous Suggested ticket item approval was that set of 2+ sites would implement then if item worked with these sites then item was approved and all agreed on for each site and the group as a whole;
- Alex? obesity query - which diagnosis needs to be added.
- Jim Campbell - will take action to methodology addition notes that compliance with CDM should be expected, this notes approval and refining of agreed standards
 - If a ticket is being closed - item is approved and that was the standard
- Marshfield - investigating and work if other site start working there.
- Laurel - Will create a process for approving terminology; she will begin ticket - will hand it off to Philip
- Laurel - popmednet query - still in work; need timeline from Keith - Experiencing PopMedNet performance issues. sent email to them lincoln peak and they will set up meeting to discuss
- Marshfield - had performance issues; call will resolve these issues;
 - Laurel will set up meeting; keith will get ticket to laurel
 - Justin Dale - noted that upgrading popmednet, should improve performance. It has issues across sites.
 - GPC(Laurel?) has been sending feedback to PCORI.